STAT

STAT

Approved Fo‘elease 2006/03/16 : CIA-RDP7SBO4W001800010059-9

STAT

C2 65-58 o %
10 February 1965 ‘

U.. S. Government
Washington, D, C.

Attention: Contracting Officer

Subject | |
Meoenthly Progress Report

Gentlemen:

Attached hereto, in accordance with the subject Contract, 1is one
reproducible and two copies of the eighteenth monthly progress report.

Your attention is invited to the Section 2, Schedule, of the enclosed
report indicating shipment on May 1, 1965, which assumes a 'success’
program from date of receipt of the Driver and Coupler parts from our
Vendor., As soon as these parts can be checked out after their receipt
and a firm delivery schedule established, an extension of the contract
completion date will be requested.

Very truly yours,

Contracts Administrator
OMS:ks

cc: Technical Representative w/enclosure

Declassification Review by NGA
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65-103

BEIGHTEENTH MORTHLY PROGRESS REPORT
MODEL 933 PHASOLVLR SYSTEM

8 Febz;\mry 1965

1. Swmary
The following items were accomplished during this report period:

1.1 The fabricction of the driver and coupler parts has been com-
pleted by the vendor | | end the units were shipped
to[______ ]on B Februsry 19565. Farlier this month, the vendor
status was reviewed by a[____ |employee in Philadelphia. Prior
to fabrication of these latest parts, the vacuunm deposition chamber
wasd thorourhly cleaned inside and outside and a successful dry run
was nade,

1.2 The interre‘iate artwork that was uvsed Ly | |0 Tabri-

- cgte the driver master was rece‘ved by |during this report
neriod, The metrolory is being conducted on these pleces to identify
the anount of apparent degradstion thet occurs at these steps in
the manufacture of the driver master.

1.3 A bid has been received from| |
for fabrication of the coupler. A bid has nol yet been received
from[ | for fahrication of the driver using the[  |master.
This effort is a first step in a backup effort of [ |work.
The coupler bid is being revieved with the vendor,

2. Schedule

A schedule to completion is enclosed. This schedule assumes that the
driver and coupler parts are of sufficient quality to warrent proceeding
with the Prase I1 system tests.

3. VWork Planned for the MNext Report Perlod

3.1 Receipt of the coupler and driver parts from the vendor.
3.2 Preliminary inspection of poxts.

3.3 Prepare metrology procedures.

3.4 Perform metrolosy on the driver and coupler parts.
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SIXTEELTI MONTILY PROGRESS RulORT
MODZEL $33 ZHASCLVER SYSIEIT

17 DECODER 1964

1. SUITAARY
The following iteoms wore accomplished dgring this report period:

1.1 [ |fabricatec another driver master print for this
progran ana tune metroclegy aas been completed. e data will be reduced
Gueing the next report nericdi. This work is an ctiempt to reduce the
Leasured errors observed in the preceeding prints - and does not pace
tue febridation of tie driver part waich is preseontly in process.

(See Fifteenth Monthly Progress Report, doted 26 October 196k)

1.2 The first ccupler nart was delivered during this period and
metrolozy indicated thot the vendor nad fabricebed the part with an
lincorrect couvnler bar width. Tae unit was immediately returned to him
~rith tue report. It was determined that the part was fabricated from
an earlier print reviclon and that the vendor ad not used the latest
prints surplied to kin. A second coupler parl was incorrectly fabri-
cated due to an incorrcct ruling ensire set up. Anotuer counler is
being fabricated. The vendor has conducted tests with exmisions and
will select the most suitable type for febrication of the driver part.

2.  SCHODCLS

Continved slippage by| |in fabricatlon of the coupler
and driver parts makes the customer demomnstration date of 18 January
doubtiul. Every effort is Telrnsm expendced to expedlite & timely comple-
tion of fabrication of trhese martn. A new denonstration date will be
set, bvosed upon a success scuedule, when delivery end inspection of the
parvs 1s completed.
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